Declassified and Approved For Release 2012/02/21 : CIA-RDP78-03172A000200040011-5

CONFIDENTIAL

OPTICAL BRANCE
MONTHLY PROCRESS PROJECT REPORT

	1. Perenting Period Next 14 MG
	L. Austron Carlo, New York, N. C.
2.	1. Reporting Period: Sept 14, 1986 Project No. & Title: A A -38 - Collapsible Sevo Band Contract Completion Date: 7/9/52
3.	Contract Completion Date: 7/9/5%
4.	No. of Phases: 4 5. Present Work Phase: 4
	S Complete: Project /00 Present Work Phase /00
7.	Monthly Inspection Report Submitted: Yes No /
8.	Progress:
\$/6	This project resulted in the fabrication of collapsible lens barrels for two to" 3 hotro lense and one 48" f/11,0 Zeise 3 po-Tessar lens. The units have been atrifactorily completed and PTI'd 5 755 PJ5 D
N.	

	0 10212
11	22 July By 17/8 5/5
DOG REV DATE	22 July BY 0/8373
ONIG COMP	REV CLASS C
DRIG GLASS - PAGES	WEA CLASS
70	EV 2060 AUTH: HR 10-2
JUST WEXT I	EV Z

PROJECT ENGINEER

CONFIDENTIAL